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No. 415-1-4 
 
 Construction 
 CONTRACT ADMINISTRATION 
 
History.  This current manual version supercedes the previous edition of OM 415-1-4 dated  
1 October 2003, including change 1, Appendix A, dated 1 February 2000.  Previous superceded 
editions include DM415-1-4, dated 1 June 1987; Contract Administration Manual – 1980 
Edition; and Contract Administration Manual – 1975 Edition (including change nos. 1,2,&3).  
 
1.  Purpose.  This memorandum serves as a quality guide, providing example documents and 
establishing recommended procedures to be used by field offices in the administration of 
construction contracts.  It covers functional areas that execute construction contract 
modifications, construction contract finances and contractor progress payments, construction 
contract claims, and construction contract closeout. 
 
2.  Applicability.  This memorandum applies to the District Construction Division and the area, 
resident and project offices in the day-to-day administration of firm fixed price (FFP) 
construction contracts.  It also applies to Operations Division field offices administering FFP 
construction contracts. 
 
3.  References.  This memorandum uses the FAR, FAR supplements, engineering and 
construction bulletins and other interpretations as the basis for its contents.  The examples used 
throughout the memorandum are taken from the files of executed construction contracts within 
the Omaha District.  In addition to FAR and FAR supplements, some specific references used in 
this operating manual include: 
 

a.  Resident Management System (RMS) Users Manual and Training Guide, RMS Support 
Center, undated. 
 

b.  Construction Management Manual, U.S. Army Corps of Engineers, Omaha District, 7 
April 2003.  
 

c.  OM 415-1-6, Design Error Modification and Architect-Engineer Responsibility 
 (RCS: CEEC-E-10), 23 March 2001. 
 

d.  Army Regulation 25-400-2, The Army Records Management System (ARIMS). 
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e.  OM 715-1-3, Small Business and Small Disadvantaged Business Subcontracting Program, 
30 November 2001. 
 
4.  Policy and Objectives.  It is the standard policy to administer all construction contracts with 
established procedures using the applicable laws, acts and regulations as a basis for such 
procedures.  The objective of this memorandum is to explain and demonstrate through examples 
how field offices can conform to such policy. 
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